FY-67 Quarterly Report No. 3

PAR 246 28 Feb 67

SUBJECT: RT-12 and RT-24-Operational Improvements TASK/PROBLEM

1. Conduct necessary design, fabrication, and test effort to implement operational improvements to the RT-12-inch and RT-24-inch Processors as requested by the customer.

## DISCUSSION

2. This PAR was approved by customer message 9878, dated 15 February 1967. Other than general planning and telephone conversations with the customer, no effort was expended during this quarter.

## PLANNED ACTIVITY

3. A visit will be made to the customer's facility to implement specific improvements and determine future needs.

Declass Review by NGA.